

CITY OF BASEHOR  
Council Meeting  
Dec. 2, 1969

Present: Acting Mayor Bernard Eberth, Councilmen Robert Van Tuyl, Lester Worley, Robert Raines.

Others present: Charles Newman, City Clerk, Richard Warden, City Treasurer, John Murray, City Attorney, Bruce Browne, Engineer, and Tom Pouppirt.

Minutes of the previous meeting were read and approved.

The Treasurer's report was read by R. Warden. R. Raines moved, seconded by L. Worley, that the treasurer's report be accepted as read. Three votes yes; no votes opposed. The motion carried.

No report from the Police Judge was presented. Acting Mayor Eberth reported that the County Engineer will not accept funds in advance for road and street work to be done in the spring and summer of 1970.

B. Browne reported on the status of the sewer project - the contractor is about through working in the low wet spots and anticipates no difficulty throughout the rest of the project unless there is some extremely bad weather. The contractor has requested permission to leave off the "T" fittings because of the possibility of plumbers breaking the pipe during the hookup operation. After considerable discussion the Council felt that the contractor should install "T" fittings and B. Browne was instructed to so inform the contractor.

B. Browne stated that he had talked with Bryce Hunt about possible reductions in the type and amount of work to be done on Phase II of the sewer construction. Possible reductions included elimination of gravel on roadways to the lagoons, replace 400 feet of 8" pipe, use hog wire fencing with posts set in dirt instead of concrete. The total amount of reduction would be approximately \$3107.00. The Council agreed the proposed reduction of \$3107.00 be accepted and directed the Engineer to recommend to the State Board of Health the amending of Phase II.

The Council authorized a payment of \$50,000.00 to Kaw Valley State Bank Joint Control account for partial payment #1 on the sewer construction contract.

In answer to a question by Mr. T. Pouppirt about the New Hope Baptist Church being connected to the sewer, B. Browne explained that a decision will have to be delayed until the end of the present contract to determine if funds would be available.

The question of building permits was discussed. Following such discussion Glenn Mussett asked the Council for approval to move a house to a site in the Petherbridge Addition. The house will not be occupied until connected to a sewer - after a sewer becomes available the house would be occupied within 60 days. R. Raines moved,

CITY OF BASEHOR  
Council Meeting  
Dec. 2, 1969

(Continued)

seconded by R. Van Tuyl, that the Council authorize the City Clerk to issue a permit to Glenn Mussett upon proper application and payment of fee providing and on the condition that the house not be occupied until the sewer is available and connected immediately thereafter. Effect of this action being to waive requirements under the existing ordinance. Three votes yes; no votes opposed. Motion carried.

There being no further business, the meeting adjourned.

*Charles Newman*

Charles Newman  
City Clerk